PROJECT ROADMAP

Pomegranate Marketing

KG CMS (Google AI Studio) · Supabase · Stitch · Vercel

From unfinished admin panel to live migrated website on pomegranate.marketing

63 pages to build · 68 × 301 redirects · 97 × 410 Gone

Seven Phases

Phase 1	Content Model Sign-Off
Phase 2	Database & CMS Build-Out
Phase 3	Schema Generation in Database
Phase 4	Template Build in Stitch
Phase 5	Deploy Test Site to Vercel
Phase 6	Content Migration, Redirects & 410s
Phase 7	Go-Live & Domain Migration

How to use this document

Each phase has a task table. The Notes / Dependency column flags what must be true before a task can begin. Phase 6 contains the full 301 redirect map and 410 list as implementation references. Work through phases in order — phases 1–3 are foundational.

Status key:

◯ Not started	▹ In progress	✓ Complete	⚑ Blocked	~ Ongoing

PHASE 1

Content Model Sign-Off

Finalise every field, schema rule, and component before any database or CMS work begins. We are currently here.

Nothing in Phase 2 onwards should begin until each item below is confirmed. Structural changes after the database has been built cost significantly more time.

#	Task	Notes / Dependency	✓
1.1	Review all 13 page templates in content model v3	Content model v3 document issued	○
1.2	Confirm Keyword Cycling Component fields are complete	Template review done	○
1.3	Confirm schema fields: what CMS exposes vs what backend derives	Agreed: hasPart, isPartOf, BreadcrumbList = backend derived	○
1.4	Confirm about/mentions only on pages, blog_posts, pseo_page_instances	Confirmed in session	✓
1.5	Confirm knowledge_graph_entities dedup: wikidata_qid + wikipedia_slug (both nullable)	Confirmed in session	✓
1.6	Confirm schema_json_ld (jsonb) as the single JSON-LD output column standard — replaces generated_schema_markup	Amended in v3 amendments	○
1.7	Confirm schema will be built and stored in the database, not assembled at render time	Confirmed in session	✓
1.8	Confirm faq_list (jsonb) as the single FAQ column standard across pages, blog_posts, services, industries, free_tools — replaces faqs / FAQs / unique_faqs	Amended in v3 amendments	○
1.9	Confirm associates = external brands, partners, and software platforms only — NOT human authors	Amended in v3 amendments	○
1.10	Confirm public.people table is needed for human authors, reviewers, and team members — provides Person schema for BlogPosting and About page E-E-A-T	Amended in v3 amendments	○
1.11	Confirm blog_posts.author_person_id and blog_posts.reviewer_person_id as FK columns pointing to people table — transitional author_name / author_url fallback fields retained	Amended in v3 amendments	○
1.12	Sign off content model with all v3 amendments applied — no further structural changes	All above complete	○

Gate — do not proceed to Phase 2 until:

Content model v3 is signed off including all amendments (1.12). Column naming standards locked: schema_json_ld for schema cache; faq_list for FAQs. associates / people separation confirmed. Any change after this point requires a formal amendment note before the DB is touched.

PHASE 2

Database & CMS Build-Out

Run the migration SQL against Supabase, then build or complete the KG CMS admin panels in Google AI Studio to reflect every content model field.

Two parallel workstreams that can run concurrently. The CMS panels cannot be fully tested until the migration is confirmed complete.

2A — Supabase Migration

#	Task	Notes / Dependency	✓
2A.1	Back up existing Supabase database before running any migration SQL	Must complete before 2A.2	○
2A.2	Run core migration SQL from content model v3 — Section C (keyword cycling, schema hierarchy, KG entity dedup)	Backup confirmed	○
2A.3	Verify all new columns: keyword_cycling_blocks, canonical_url on pages/blog_posts/pseo	Migration SQL run	○
2A.4	Verify services new columns: long_description, seo_title, seo_meta_desc, canonical_url, keyword_cycling_blocks	Migration SQL run	○
2A.5	Verify industries new columns: faq_list, keyword_cycling_blocks, canonical_url, schema_json_ld	Migration SQL run	○
2A.6	Verify free_tools new columns: faq_list, keyword_cycling_blocks, seo_title, seo_meta_desc, canonical_url, schema_json_ld	Migration SQL run	○
2A.7	Verify businesses new columns: website_schema_config, sameas_urls	Migration SQL run	○
2A.8	Verify knowledge_graph_entities new columns: wikidata_qid, wikipedia_slug + partial unique indexes	Migration SQL run	○
2A.9	Verify GIN indexes on about/mentions arrays for pages, blog_posts, pseo_page_instances	Migration SQL run	○
2A.10	Smoke test: insert test row in pages with all new columns — confirm no errors, confirm defaults	All columns verified	○
2A.11	Create public.people table — full schema including id, business_id, full_name, slug, job_title, bio, short_bio, profile_image_url/alt, email, website_url, linkedin_url, sameas_urls, expertise_areas[], credentials[], is_author, is_reviewer, is_team_member, published, seo_title, seo_meta_desc, canonical_url, schema_json_ld, in_language, created_at, last_updated	1.10 confirmed	○
2A	Add author_person_id and reviewer_person_id FK columns to blog_posts — both nullable; add FK constraints to people.id	people table created (2A.11)	○

#	Task	Notes / Dependency	✓
.12			
2A.13	Add faq_list jsonb DEFAULT '[]' to pages, blog_posts, services, industries, free_tools (industries + free_tools may already exist from 2A.2 — use ADD IF NOT EXISTS)	1.8 confirmed	○
2A.14	Add schema_json_ld jsonb to pages, blog_posts, services, industries, free_tools, pseo_page_instances (pseo already has this column — skip if exists)	1.6 confirmed	○
2A.15	Backfill faq_list from legacy columns — pages.faqs → faq_list; blog_posts."FAQs" → faq_list; pseo_page_instances.unique_faqs → faq_list. Validate row counts and JSON shapes match before proceeding.	2A.13 complete	○
2A.16	Validate backfill: confirm no NULLs in faq_list where legacy column had data; spot-check 10 rows per table in Supabase	Backfill run (2A.15)	○
2A.17	Drop legacy FAQ columns once app compatibility confirmed — pages.faqs, blog_posts."FAQs". NOTE: pseo.unique_faqs can be kept as reference until Phase 3 schema generator is confirmed reading faq_list	2A.16 validated	○
2A.18	Verify: people table exists with correct constraints; blog_posts FKs present; faq_list backfill complete on all tables; schema_json_ld present on all content tables	All above complete	○

2B — KG CMS Admin Panel (Google AI Studio)

#	Task	Notes / Dependency	✓
2B.1	Audit current admin panel — document which content model fields are already exposed vs missing	Migration complete (2A.18)	○
2B.2	Build Keyword Cycling Block editor — per-page array editor covering all fields from content model Section A	Audit complete	○
2B.3	Build entity picker for about_entities / mentions_entities — searches knowledge_graph_entities by name	Audit complete	○
2B.4	Build FAQ editor — repeatable Q+A component writing to faq_list (jsonb) column on all content types	Audit complete	○
2B.5	Build schema type selector — exposes webpage_type per page (WebPage, BlogPosting, AboutPage etc.)	Audit complete	○
2B.6	Build knowledge_graph_entities management UI — add/edit with wikidata_qid, wikipedia_slug, entity_type	Audit complete	○

#	Task	Notes / Dependency	✓
2B.7	Build entity scanner integration — scan content body against Wikipedia/Wikidata API, suggest entities	KG entities UI built (2B.6)	○
2B.8	Expose canonical_url field on all content type editors	Audit complete	○
2B.9	Expose seo_title and seo_meta_desc on services, industries, free_tools editors	Audit complete	○
2B.10	Build sameas_urls editor on business record — array of social/profile URLs	Audit complete	○
2B.11	Build people/team management UI — create/edit team members with all fields: full_name, slug, job_title, bio, short_bio, profile_image, expertise_areas, credentials, linkedin_url, sameas_urls, is_author / is_reviewer / is_team_member toggles, published toggle	people table created (2A.11)	○
2B.12	Build author picker on blog_posts editor — primary field: author_person_id (searches people where is_author=true, shows name + job_title); legacy author_name / author_url fields retained as visible fallback/override	people UI built (2B.11)	○
2B.13	Build reviewer picker on blog_posts editor — reviewer_person_id (optional; searches people where is_reviewer=true)	people UI built (2B.11)	○
2B.14	Build associates editor — confirm associates UI makes clear this is for external brands/partners/software platforms only; update any field labels that previously implied human authorship	Audit complete	○
2B.15	QA all CMS panels against content model field list — every Required: Yes field must be editable. Confirm faq_list editor writes correct jsonb shape. Confirm author_person_id picker returns people records.	All panels built	○

Gate — do not proceed to Phase 3 until:
Migration smoke test and all verification steps passed (2A.18). All CMS panels QA'd (2B.15). People/author UI functional. FAQ editor confirmed writing to faq_list. Associates UI correctly labelled.

PHASE 3

Schema Generation in Database

Build the JSON-LD generation logic so the CMS produces correct schema markup stored in schema_json_ld on save/publish.

The CMS collects inputs. This phase is the logic layer that assembles those inputs into valid JSON-LD and writes it to schema_json_ld (jsonb). The front end reads that column — it does not generate schema itself. Derived properties (hasPart, isPartOf, BreadcrumbList) are calculated here from the database state. FAQ data is read from faq_list. Author data is resolved via author_person_id → people table, with fallback to author_name / author_url / author_image_url if person record is absent.

#	Task	Notes / Dependency	✓
3.1	Define assembly rules per page type — which DB fields map to which schema properties	Phase 2 complete	○
3.2	Build WebSite schema generator — pulls from businesses; derives hasPart by querying all published pages	Rules defined (3.1)	○
3.3	Build Organization/LocalBusiness generator — full object on homepage/about; @id reference elsewhere	Rules defined	○
3.4	Build WebPage subtype generator — switches on webpage_type column	Rules defined	○
3.5	Build Service schema generator — for service pages and pseo_page_instances	Rules defined	○
3.6	Build BlogPosting schema generator — resolve author via author_person_id → people table (Person schema: name, jobTitle, url, image, sameAs); fallback to author_name / author_url / author_image_url if person FK is null. Resolve reviewer_person_id similarly if present.	Rules defined	○
3.7	Build FAQPage generator — reads from faq_list (jsonb) on whichever table is being generated; conditional on array being non-empty	Rules defined	○
3.8	Build about property generator — resolves about_entities UUIDs → knowledge_graph_entities records	Rules defined	○
3.9	Build mentions property generator — resolves mentions_entities UUIDs	Rules defined	○
3.10	Build BreadcrumbList generator — derives from parent_page_id chain in pages table	Rules defined	○
3.11	Wire all generators: on CMS save/publish, assemble full JSON-LD graph and write to schema_json_ld (jsonb)	All generators built	○
3.12	Test output on one page of each type — validate with Google Rich Results Test	Generators wired (3.11)	○
3.13	Resolve any validation errors from Rich Results Test	Tests run	○
3.14	Backfill schema_json_ld from legacy generated_schema_markup data where present — run generators against all existing published rows, write output to schema_json_ld	3.11 complete	○

#	Task	Notes / Dependency	✓
3.15	Deprecate generated_schema_markup — update all CMS reads/writes to use schema_json_ld only; confirm no code paths still reference generated_schema_markup; then DROP COLUMN on pages, blog_posts, pseo_page_instances	3.14 backfill validated	○

Gate — do not proceed to Phase 4 until:
At least one page of each type produces valid JSON-LD and passes Google Rich Results Test (3.12–3.13).

PHASE 4

Template Build in Stitch

Build all 13 page templates wired to Supabase. Shared components first. Schema head injector reads schema_json_ld.

Component variant note: content model fields are variant-agnostic — the same field schema (headline, subheadline, body, CTA pair, image, trust signals, etc.) serves all visual variants of a component. A display_variant selector field is included in each component block. Variant-specific optional fields (e.g. stat_items[] on the proof-led hero) are already included in the content model as optional. Lock the actual variant choices per template type in 4A.0 before Stitch build begins — this is a design decision, not a database decision, and can be made independently of Phase 2.

4A — Pre-Build: Lock Component Variants

#	Task	Notes / Dependency	✓
4A.0	Lock component variant selections for each template type before any Stitch build work begins — Hero (3 variants: conversion / proof-led / image-split); CTA (3 variants); Feature/service highlights (3); Testimonials/proof (3); FAQ (2); Process/timeline (2). Document which variant each template will use. This is a design decision, not a DB decision — can be done in parallel with Phase 2.	Phase 3 complete	○

4B — Shared Components (build before any templates)

#	Task	Notes / Dependency	✓
4B.1	Keyword Cycling Component — cycling block config, typewriter animation, static fallback for no-JS	Variants locked (4A.0)	○
4B.2	Schema head injector — reads schema_json_ld, outputs JSON-LD <script> tag in <head>	Variants locked (4A.0)	○
4B.3	Global Header — primary nav: Home | SEO | Web Design | Training | About | Blog | Contact	Variants locked (4A.0)	○
4B.4	Global Footer — four column structure per navigation spec	Variants locked (4A.0)	○
4B.5	Breadcrumb component	Variants locked (4A.0)	○
4B.6	Testimonial Card / Proof components — build all 3 variants: single featured quote, 3-card grid, review strip	Variants locked (4A.0)	○
4B.7	Hero components — build all 3 variants: conversion hero, proof-led hero, image-split hero	Variants locked (4A.0)	○
4B.8	CTA Block components — build all 3 variants: simple banner, split with image, proof + CTA	Variants locked (4A.0)	○
4B.9	Feature / Service Highlight components — build all 3 variants: icon card grid, text rows with checkmarks, alternating image+feature rows	Variants locked (4A.0)	○

#	Task	Notes / Dependency	✓
4B.10	FAQ Accordion components — build 2 variants: standard accordion, two-column Q+A layout — both read from faq_list jsonb	Variants locked (4A.0)	○
4B.11	Service Card component	Variants locked (4A.0)	○
4B.12	Process / Steps component — 2 variants: vertical step list, horizontal/timeline	Variants locked (4A.0)	○
4B.13	Author / Expert block — 2 variants: compact author card, expanded credibility panel — reads from people record via author_person_id	Variants locked (4A.0)	○
4B.14	Local Proof block (for Localised Service / PSEO pages) — 2 variants: landmarks + service relevance, why-choose-us proof panel	Variants locked (4A.0)	○
4B.15	Related Resources / Internal Linking cards — 2 variants: card grid, list with descriptions	Variants locked (4A.0)	○

4C — Page Templates

#	Task	Notes / Dependency	✓
4C.1	Homepage	Shared components built (4B complete)	○
4C.2	Service Category		○
4C.3	Service Specifics (covers all L2 services + training pages)		○
4C.4	Hub (Blog, Locations, Industries, Platforms)		○
4C.5	Flat Location		○
4C.6	Localised Service (L3 pages)		○
4C.7	Industries Page		○

#	Task	Notes / Dependency	✓
4C.8	Individual Blog Post — includes author block reading from people record		○
4C.9	Downloads		○
4C.10	Free Tools		○
4C.11	About — includes team section reading from people records where is_team_member=true		○
4C.12	Contact		○
4C.13	Legal / Utility (Privacy Policy + Terms of Service)		○

4D — Template QA

#	Task	Notes / Dependency	✓
4D.1	Review each template against content model field list — every Required: Yes field rendered or accounted for	All 13 templates built	○
4D.2	Test Keyword Cycling Component across all applicable templates — animation, fallback, accessibility (aria-live)	All templates built	○
4D.3	Confirm JSON-LD appears correctly in page source on each template type — schema_json_ld column value rendered verbatim	All templates built	○
4D.4	Test author block on blog post template — confirm Person schema rendered when author_person_id is set; confirm fallback to author_name works when FK is null	All templates built	○
4D.5	Mobile responsiveness check across all 13 templates	All templates built	○
4D.6	Cross-browser check (Chrome, Firefox, Safari, Edge) on all templates	All templates built	○

Gate — do not proceed to Phase 5 until:
All 13 templates QA'd (4D.1–4D.6). Schema rendering confirmed in page source. Cycling component passes accessibility check. Author block confirmed reading from people table.

4D — Component Variant Plan (3 / 2 / 1 Rule)

The component variant plan governs how many visual variants to build per component family. The rule: 3 variants for top-of-page / conversion-critical components; 2 variants for supporting / explanatory components; 1 variant for utility / structural / invisible components. Build order follows the MVP target below.

Component Family	Min Variants	Tier	First-build priority
Hero sections	**3**	Conversion-critical	Phase A
CTA sections	**3**	Conversion-critical	Phase A
Feature / service highlights	**3**	Conversion-critical	Phase A
Testimonials / social proof	**3**	Conversion-critical	Phase A
FAQ display (accordion / Q&A)	**2–3**	Conversion-critical	Phase A
Process / steps / timeline	**2**	Supporting	Phase A
Related resources / internal linking	**2**	Supporting	Phase A
Local proof / location context (PSEO)	**2**	Supporting — critical for L3	Phase B
Tool explainer / how-to-use steps	**2**	Supporting	Phase B
Author / expert intro block	**2**	Supporting — E-E-A-T	Phase B
Case study outcomes block	**2**	Supporting	Phase B
Comparison blocks	**2**	Supporting	Phase C
Stats / metrics / outcomes	**2**	Supporting	Phase C
Pricing / package cards	**2**	Supporting	Phase C
Breadcrumbs	**1**	Utility	Phase A
Schema script injector	**1**	Utility — invisible	Phase A
Table of contents	**1**	Utility	Phase B
Embed wrapper (video/tool/map)	**1**	Utility	Phase B
Download / gated resource card	**1**	Utility	Phase B
Contact / info panel	**1**	Utility	Phase B
Divider / section separator	**1**	Utility	Phase A

MVP absolute minimum (if under heavy time pressure):
2 heroes · 2 CTAs · 2 feature blocks · 2 proof blocks · 2 FAQs · 1 process · 1 author block · 1 related links · 1 local proof · utilities 1 each. This works but pages will feel repetitive quickly. The 3/2/1 target above is the healthy minimum.

Component build order within Phase 4:

Build	Families	When you have this you can cover
Phase A — Must-have	Hero (3) · CTA (3) · Feature highlights (3) · FAQ (2) · Testimonials (2–3) · Process (2) · Breadcrumbs (1) · Related resources (2) · Divider (1) · Schema injector (1)	Services · Blog · About · Contact · Legal
Phase B — Page-type	Local proof (2) · Tool explainer (2) · Author/team block (2) · Case study outcome (2) · TOC (1) · Embed	All 13 templates fully supported · PSEO pages distinct from each other · Free Tools pages complete

Build	Families	When you have this you can cover
strengthen ers	wrapper (1) · Download card (1) · Contact panel (1)	
Phase C — Expansion / polish	Comparison (2) · Stats/outcomes (2) · Pricing (2) · Additional hero/proof variants if repetition observed in QA	Full commercial polish · more conversion testing surface

PHASE 5

Deploy Test Site to Vercel

Connect Stitch to Vercel, deploy on staging URL, and run full end-to-end checks before any content migration.

#	Task	Notes / Dependency	✓
5.1	Connect Stitch project to Vercel — configure build settings and environment variables	Phase 4 complete	○
5.2	Point Vercel environment to staging/test Supabase — do not use production DB on staging	Vercel connected	○
5.3	Trigger first deploy — confirm build succeeds with no errors	Env config set	○
5.4	Configure staging domain — e.g. staging.pomegranate.marketing or Vercel preview URL	First deploy successful	○
5.5	Confirm robots.txt on staging explicitly blocks all crawlers — staging must not be indexed	Staging URL live	○
5.6	Create one test page of each of the 13 template types with dummy content via CMS	Staging live	○
5.7	Walk through all 13 test pages on staging — visual, functional, and link check	Test pages created	○
5.8	Confirm schema JSON-LD in page source for each template type — validate in Rich Results Test	Test pages created	○
5.9	Test Keyword Cycling Component on staging — confirm animation, static fallback, and aria-live behaviour	Test pages created	○
5.10	Test all internal navigation links, breadcrumbs, and CTA buttons	Test pages created	○
5.11	Run Google PageSpeed / Core Web Vitals on staging — document scores, flag critical issues	Test pages live	○
5.12	Resolve all issues found in 5.7–5.11	All checks run	○

Gate — do not proceed to Phase 6 until:
Staging is fully functional. All templates pass visual, schema, and accessibility QA. robots.txt confirmed blocking indexation. CWV scores documented.

PHASE 6

Content Migration, Redirects & 410s

Migrate all 63 pages into CMS. Implement the full 301 redirect map and 410 Gone list in Vercel config. QA before go-live.

This is the most time-intensive phase. Work through content types in priority order — highest-traffic commercial pages first, blog migration last. The redirect and 410 implementation should be done in parallel with content migration so everything is testable on staging together.

6A — Audit & Preparation

#	Task	Notes / Dependency	✓
6A.1	Export all existing content from pomegranate.marketing WordPress — copy, meta, images per page	Phase 5 complete	○
6A.2	Cross-reference exported URLs against 301 map and 410 list — confirm every legacy URL is accounted for	Export complete	○
6A.3	Identify existing content that does not fit the new content model — flag for rewrite or discard	URL audit done	○
6A.4	Export all 27 blog posts with full metadata (title, date, author, categories, featured images)	Export complete	○
6A.5	Export all existing images — check sizes, confirm alt text	Export complete	○

6B — Content Entry by Priority

#	Task	Notes / Dependency	✓
6B.1	Homepage — copy, cycling keywords, schema fields, testimonials	CMS ready on staging	○
6B.2	/seo-services/ — Service Category	Homepage done	○
6B.3	/web-design-services/ — Service Category		○
6B.4	/web-design-seo-training/ — Service page (not category)		○
6B.5	6 × specific SEO service pages under /seo-services/	Service categories done	○
6B.6	/web-design-services/landing-page-development-services/	Service categories done	○
6B.7	/platforms/ hub + /platforms/wordpress-seo-services/		○

#	Task	Notes / Dependency	✓
6B.8	/about/		○
6B.9	/contact/		○
6B.10	6 × Flat Location pages under /locations/	Location hub configured	○
6B.11	8 × Localised Service pages (L3)	Flat locations done	○
6B.12	/blog/ hub configuration		○
6B.13	27 × blog posts — migrate content, set all metadata fields, assign categories	Blog hub done	○
6B.14	/downloads/ — hub + any existing resource entries		○
6B.15	/free-tools/ — hub + any existing tool entries		○
6B.16	/industries/ — placeholder (no child pages at launch)		○
6B.17	/privacy-policy/ — update Last Updated date		○
6B.18	/terms-of-service/ — update Last Updated date		○

6C — Enrichment

#	Task	Notes / Dependency	✓
6C.1	Add FAQ items to all service, location, and localised service pages	All content migrated	○
6C.2	Add Keyword Cycling blocks to all applicable pages	All content migrated	○

#	Task	Notes / Dependency	✓
6C.3	Run entity scanner on all pages — review and confirm about/mentions entities per page	Entity scanner built (2B.7)	○
6C.4	Spot-check schema_json_ld output in CMS for each page type — confirm correct JSON-LD	Entity scan complete	○

6D — 301 Redirect Implementation

The full redirect map below is the implementation reference. Each entry becomes a single line in the Vercel vercel.json redirects array.

Total 301 redirects: 68 entries

Vercel.json format note

{ "redirects": [{ "source": "/old-path", "destination": "/new-path", "permanent": true }] } — permanent: true outputs a 301 status code.

FROM (legacy URL)	TO (new URL)
https://pomegranate.marketing/?kubio_recommend_page=77	/
https://pomegranate.marketing/?kubio_recommend_page=112	/
https://pomegranate.marketing/?kubio_recommend_page=101	/
https://pomegranate.marketing/national-seo-company/	/about/
https://pomegranate.marketing/free-seo-consultation/	/contact/
https://pomegranate.marketing/online-seo-quote/	/contact/
https://pomegranate.marketing/contact/	/contact/
https://pomegranate.marketing/seo-blog-uk/	/blog/
https://pomegranate.marketing/seo-blog-uk/category/ai-llms/	/blog/
https://pomegranate.marketing/seo-blog-uk/category/analytics-reporting/	/blog/
https://pomegranate.marketing/seo-blog-uk/category/content-link-building/	/blog/
https://pomegranate.marketing/seo-blog-uk/category/digital-marketing/	/blog/
https://pomegranate.marketing/seo-blog-uk/category/local-national-seo/	/blog/
https://pomegranate.marketing/seo-blog-uk/category/niche-specific-seo/	/blog/
https://pomegranate.marketing/seo-blog-uk/category/seo-careers-business/	/blog/
https://pomegranate.marketing/seo-blog-uk/category/seo-copywriting/	/blog/
https://pomegranate.marketing/seo-blog-uk/category/seo-fundamentals-strategy/	/blog/

FROM (legacy URL)	TO (new URL)
https://pomegranate.marketing/seo-blog-uk/ai-and-seo/	/blog/ai-and-seo/
https://pomegranate.marketing/seo-blog-uk/best-practices-for-website-development-company-website/	/blog/best-practices-for-website-development-company-website/
https://pomegranate.marketing/seo-blog-uk/best-seo-copywriting-course/	/blog/best-seo-copywriting-course/
https://pomegranate.marketing/seo-blog-uk/best-seo-courses-uk-2025/	/blog/best-seo-courses-uk-2025/
https://pomegranate.marketing/seo-blog-uk/best-seo-services-for-small-business/	/blog/best-seo-services-for-small-business/
https://pomegranate.marketing/seo-blog-uk/can-anyone-tutor-uk-private-tutoring-career-guide/	/blog/can-anyone-tutor-uk-private-tutoring-career-guide/
https://pomegranate.marketing/seo-blog-uk/can-i-learn-seo-on-my-own/	/blog/can-i-learn-seo-on-my-own/
https://pomegranate.marketing/seo-blog-uk/guide-to-seo-for-private-tutors/	/blog/guide-to-seo-for-private-tutors/
https://pomegranate.marketing/seo-blog-uk/how-much-do-seo-consultants-charge/	/blog/how-much-do-seo-consultants-charge/
https://pomegranate.marketing/seo-blog-uk/is-seo-certification-worth-it/	/blog/is-seo-certification-worth-it/
https://pomegranate.marketing/seo-blog-uk/keyword-tool-youtube/	/blog/keyword-tool-youtube/
https://pomegranate.marketing/seo-blog-uk/morocco-seo-your-ultimate-market-guide/	/blog/morocco-seo-your-ultimate-market-guide/
https://pomegranate.marketing/seo-blog-uk/pomegranate-marketing-strategy/	/blog/pomegranate-marketing-strategy/
https://pomegranate.marketing/seo-blog-uk/semrush-seo-toolkit-certification-free/	/blog/semrush-seo-toolkit-certification-free/
https://pomegranate.marketing/seo-blog-uk/seo-copywriting-examples/	/blog/seo-copywriting-examples/
https://pomegranate.marketing/seo-blog-uk/seo-for-tailors/	/blog/seo-for-tailors/
https://pomegranate.marketing/seo-blog-uk/seo-packages-london/	/blog/seo-packages-london/
https://pomegranate.marketing/seo-blog-uk/seo-quote-template/	/blog/seo-quote-template/
https://pomegranate.marketing/seo-blog-uk/seo-quotes-for-instagram/	/blog/seo-quotes-for-instagram/
https://pomegranate.marketing/seo-blog-uk/seo-training-online-courses-free-guide/	/blog/seo-training-online-courses-free-guide/
https://pomegranate.marketing/seo-blog-uk/seo-training-semrush-the-complete-guide-for-uk-marketers/	/blog/seo-training-semrush-the-complete-guide-for-uk-marketers/
https://pomegranate.marketing/seo-blog-uk/top-websites-in-the-uk/	/blog/top-websites-in-the-uk/
https://pomegranate.marketing/seo-blog-uk/website-visibility/	/blog/website-visibility/
https://pomegranate.marketing/seo-blog-uk/what-is-seo-copywriting-rules/	/blog/what-is-seo-copywriting-rules/
https://pomegranate.marketing/seo-blog-uk/why-digital-marketing-as-a-career-2026-future-proof-strategies/	/blog/why-digital-marketing-as-a-career-2026-future-proof-strategies/

FROM (legacy URL)	TO (new URL)
https://pomegranate.marketing/seo-blog-uk/why-keyword-research-is-important-in-seo/	/blog/why-keyword-research-is-important-in-seo/
https://pomegranate.marketing/seo-blog-uk/affordable-seo-agency-uk/	/seo-services/
https://pomegranate.marketing/seo-blog-uk/seo-training-website/	/web-design-seo-training/
https://pomegranate.marketing/small-business-seo-london/keyword-research-agency-london/	/locations/london/keyword-research/
https://pomegranate.marketing/local-seo-company-in-london/	/locations/london/local-seo-services/
https://pomegranate.marketing/small-business-seo-london/	/locations/london/
https://pomegranate.marketing/seo-expert-morocco/seo-expert-marrakesh/	/locations/marrakesh/seo-services/
https://pomegranate.marketing/seo-expert-morocco/	/locations/morocco/seo-services/
https://pomegranate.marketing/small-business-seo-london/seo-north-london/	/locations/north-london/seo-services/
https://pomegranate.marketing/small-business-seo-london/seo-south-london/	/locations/south-london/seo-services/
https://pomegranate.marketing/small-business-seo-london/search-engine-optimisation-in-waltham-forest/	/locations/waltham-forest/seo-services/
https://pomegranate.marketing/wordpress-seo-service/	/platforms/wordpress-seo-services/
https://pomegranate.marketing/b2b-seo-service/	/seo-services/b2b-seo-service/
https://pomegranate.marketing/google-business-profile-optimisation-service/	/seo-services/google-business-profile-optimisation-service/
https://pomegranate.marketing/national-seo-packages/	/seo-services/national-seo-packages/
https://pomegranate.marketing/on-page-seo-service/	/seo-services/on-page-seo-service/
https://pomegranate.marketing/schema-markup-service/	/seo-services/schema-markup-service/
https://pomegranate.marketing/landing-page-development-services/	/web-design-services/landing-page-development-services/
https://pomegranate.marketing/small-business-seo-london/enterprise-seo-london/	/locations/london/
https://pomegranate.marketing/small-business-seo-london/london-seo-prices/	/locations/london/
https://pomegranate.marketing/small-business-seo-london/seo-packages-for-sme-businesses-london/	/locations/london/
https://pomegranate.marketing/small-business-seo-london/seo-packages-for-startup-businesses-london/	/locations/london/
https://pomegranate.marketing/small-business-seo-london/on-page-optimisation-london/	/locations/london/
https://pomegranate.marketing/seo-expert-morocco/consultant-seo-casablanca/	/locations/marrakesh/seo-services/
https://pomegranate.marketing/seo-downloads/	/downloads/

FROM (legacy URL)	TO (new URL)
https://pomegranate.marketing/privacy-policy/	/privacy-policy/

#	Task	Notes / Dependency	✓
6D.1	Implement all 68 × 301 redirects in vercel.json	Redirect map above	○
6D.2	Test every redirect on staging — confirm 301 status and correct destination	Redirects implemented	○
6D.3	Check for redirect chains (A → B → C) — flatten to direct A → C where found	All redirects tested	○

6E — 410 Gone Implementation

97 URLs to be returned as HTTP 410 Gone. These are low-quality, off-topic, or superseded pages that should not be redirected — they should simply signal to Google that the content is gone permanently. Implemented in vercel.json as rewrites to a 410 handler, or via middleware.

410 Gone — Legacy URLs to deindex permanently
https://pomegranate.marketing/seo-blog-uk/mastering-seo-organic-top-10-tips/
https://pomegranate.marketing/seo-blog-uk/pay-per-click-marketing-services/
https://pomegranate.marketing/seo-blog-uk/seo-copywriter/
https://pomegranate.marketing/seo-blog-uk/how-to-add-keywords-to-your-website/
https://pomegranate.marketing/seo-blog-uk/ecommerce-web-design-agency/
https://pomegranate.marketing/seo-blog-uk/freelance-search-engine-optimization/
https://pomegranate.marketing/seo-blog-uk/small-business-seo-marketing/
https://pomegranate.marketing/seo-blog-uk/why-should-i-do-keyword-research/
https://pomegranate.marketing/seo-blog-uk/seo-quote/
https://pomegranate.marketing/seo-blog-uk/how-much-do-seo-companies-make/
https://pomegranate.marketing/seo-blog-uk/detailed-seo-extension/
https://pomegranate.marketing/seo-blog-uk/monthly-seo-services/
https://pomegranate.marketing/seo-blog-uk/seo-packages/
https://pomegranate.marketing/seo-blog-uk/best-seo-firms-uk/
https://pomegranate.marketing/seo-blog-uk/why-hire-search-engine-optimisation-consultants/
https://pomegranate.marketing/seo-blog-uk/best-seo-website/
https://pomegranate.marketing/seo-blog-uk/seo-companies-near-me/
https://pomegranate.marketing/seo-blog-uk/seo-ads/
https://pomegranate.marketing/seo-blog-uk/seo-position/
https://pomegranate.marketing/seo-blog-uk/why-is-on-page-seo-important/
https://pomegranate.marketing/seo-blog-uk/why-content-marketing-is-important/
https://pomegranate.marketing/seo-blog-uk/what-is-off-page-seo-in-simple-words/
https://pomegranate.marketing/seo-blog-uk/what-is-link-building-why-is-it-important/
https://pomegranate.marketing/seo-blog-uk/seo-and-blogging/
https://pomegranate.marketing/seo-blog-uk/seo-vs-ads/
https://pomegranate.marketing/seo-blog-uk/small-business-local-seo/

410 Gone — Legacy URLs to deindex permanently
https://pomegranate.marketing/seo-blog-uk/how-does-local-seo-work/
https://pomegranate.marketing/seo-blog-uk/unlock-growth-with-national-seo-services/
https://pomegranate.marketing/seo-blog-uk/local-seo-services-uk/
https://pomegranate.marketing/seo-blog-uk/backlinks-with-high-domain-authority/
https://pomegranate.marketing/seo-blog-uk/choose-the-right-website-design-packages/
https://pomegranate.marketing/seo-blog-uk/boost-traffic-tips-from-wordpress-seo-expert/
https://pomegranate.marketing/seo-blog-uk/search-engine-optimisation-consultancy-near-me-my-2025-guide/
https://pomegranate.marketing/seo-blog-uk/seo-specialist/
https://pomegranate.marketing/seo-blog-uk/hire-freelance-seo-consultant-manchester/
https://pomegranate.marketing/seo-blog-uk/how-to-choose-seo-consultant-london/
https://pomegranate.marketing/seo-blog-uk/7-seo-reporting-tools-for-agencies/
https://pomegranate.marketing/seo-blog-uk/how-to-become-an-seo-professional/
https://pomegranate.marketing/seo-blog-uk/guide-to-building-professional-websites/
https://pomegranate.marketing/seo-blog-uk/guide-to-web-design-for-marketing/
https://pomegranate.marketing/seo-blog-uk/white-label-seo-report-benefits/
https://pomegranate.marketing/seo-blog-uk/seo-content-strategy/
https://pomegranate.marketing/seo-blog-uk/website-designer-pay/
https://pomegranate.marketing/seo-blog-uk/work-of-a-web-designer/
https://pomegranate.marketing/seo-blog-uk/the-future-of-ai-agents-in-digital-marketing/
https://pomegranate.marketing/seo-blog-uk/marketing-automation-and-ai/
https://pomegranate.marketing/seo-blog-uk/technical-seo-training/
https://pomegranate.marketing/seo-blog-uk/seo-specialist-free-certification-guide/
https://pomegranate.marketing/seo-blog-uk/seo-training-london/
https://pomegranate.marketing/seo-blog-uk/seo-vs-local-seo/
https://pomegranate.marketing/seo-blog-uk/seo-training-services/
https://pomegranate.marketing/seo-blog-uk/moz-seo-certification-free/
https://pomegranate.marketing/seo-blog-uk/the-ultimate-guide-to-seo-training-videos-master-search-optimisation-in-2025/
https://pomegranate.marketing/seo-blog-uk/seo-training-london-expert-insights-2025-success/
https://pomegranate.marketing/seo-blog-uk/how-do-you-do-seo-on-youtube/
https://pomegranate.marketing/seo-blog-uk/seo-training-tesda/
https://pomegranate.marketing/seo-blog-uk/mastering-seo-training-in-pune/
https://pomegranate.marketing/seo-blog-uk/seo-practical-training/
https://pomegranate.marketing/seo-blog-uk/seo-content-writing-vs-seo-copywriting/
https://pomegranate.marketing/seo-blog-uk/what-is-seo-copywriting/
https://pomegranate.marketing/seo-blog-uk/seo-copywriter-job-description/
https://pomegranate.marketing/seo-blog-uk/seo-copywriting-with-ai/
https://pomegranate.marketing/seo-blog-uk/the-ultimate-guide-to-seo-copywriting-services/
https://pomegranate.marketing/seo-blog-uk/what-is-a-seo-content-brief/
https://pomegranate.marketing/seo-blog-uk/finding-a-top-seo-copywriter-uk-your-global-guide-to-digital-visibility/
https://pomegranate.marketing/seo-blog-uk/seo-copywriting-for-beginners/
https://pomegranate.marketing/seo-blog-uk/how-to-write-seo-copy/
https://pomegranate.marketing/seo-blog-uk/what-is-seo-copywriting-youtube/
https://pomegranate.marketing/seo-blog-uk/what-is-seo-copywriting-portfolio/
https://pomegranate.marketing/seo-blog-uk/digital-marketing-and-seo/

410 Gone — Legacy URLs to deindex permanently
https://pomegranate.marketing/seo-blog-uk/how-to-choose-a-consultant-digital-marketing-partner-for-2026-growth/
https://pomegranate.marketing/seo-blog-uk/what-is-copywriting-why-it-is-important-in-seo-and-sales/
https://pomegranate.marketing/seo-blog-uk/how-to-write-seo-copy-in-wordpress/
https://pomegranate.marketing/seo-blog-uk/digital-marketing-is-a-it-job/
https://pomegranate.marketing/seo-blog-uk/mastering-yoast-seo-copywriting/
https://pomegranate.marketing/seo-blog-uk/seo-content-writer-salary/
https://pomegranate.marketing/seo-blog-uk/the-business-impact-of-digital-marketing/
https://pomegranate.marketing/html-sitemap-for-seo/
https://pomegranate.marketing/seo-copywriting-service/
https://pomegranate.marketing/internal-linking-service/
https://pomegranate.marketing/free-local-seo-consultation/
https://pomegranate.marketing/natural-link-building-service/
https://pomegranate.marketing/seo-tutoring/
https://pomegranate.marketing/seo-website-audit-services/
https://pomegranate.marketing/seo-keyword-research-services/
https://pomegranate.marketing/domain-seo-service/
https://pomegranate.marketing/blog-copywriting-service/
https://pomegranate.marketing/seo-reporting-service/
https://pomegranate.marketing/seo-training-service/
https://pomegranate.marketing/seo-coaching/
https://pomegranate.marketing/shopify-seo-company/
https://pomegranate.marketing/woocommerce-seo-services/
https://pomegranate.marketing/squarespace-seo-specialist/
https://pomegranate.marketing/ecommerce-seo-packages/
https://pomegranate.marketing/seo-services-for-accountants/
https://pomegranate.marketing/small-business-seo-packages/
https://pomegranate.marketing/enterprise-seo-package/

#	Task	Notes / Dependency	✓
6E.1	Implement 410 responses for all 97 URLs — via Vercel middleware or custom 410 handler	410 list above	○
6E.2	Test 10 random entries from the 410 list on staging — confirm 410 status code (not 301, not 404)	410s implemented	○
6E.3	Confirm these URLs are excluded from sitemap.xml	410s implemented	○

Gate — do not proceed to Phase 7 until:
All 63 pages migrated and enriched (6B+6C). Schema spot-check passed (6C.4). All 301s tested on staging (6D.2). All 410s confirmed returning correct status (6E.2).

PHASE 7

Go-Live & Domain Migration

Final checks, domain transfer to Vercel, and immediate post-launch monitoring on pomegranate.marketing.

7A — Pre-Launch Checks

#	Task	Notes / Dependency	✓
7A.1	Confirm staging passes full SEO and testing checklist (separate document)	Phase 6 complete	○
7A.2	Set production environment variables in Vercel — point to production Supabase (not staging)	Staging QA complete	○
7A.3	Confirm robots.txt on production build allows indexing — remove staging crawl block	Production env set	○
7A.4	Confirm sitemap.xml generates correctly and is accessible at /sitemap.xml on production build	Production env set	○
7A.5	Confirm all canonical URLs resolve to https://pomegranate.marketing/ (not staging URL)	Production env set	○
7A.6	Verify Google Search Console — confirm ownership of pomegranate.marketing verified and ready		○
7A.7	Notify any third-party integrations (analytics, CRM, form handlers) of domain/URL changes		○
7A.8	Take a final full crawl of the old WordPress site with Screaming Frog — baseline for comparison post-launch		○

7B — Domain Switch

#	Task	Notes / Dependency	✓
7B.1	Add pomegranate.marketing as production domain in Vercel project settings	Pre-launch checks done (7A)	○
7B.2	Update DNS records — point pomegranate.marketing to Vercel nameservers or A/CNAME records	Domain added to Vercel	○
7B.3	Confirm SSL certificate provisioned automatically by Vercel after DNS propagation	DNS updated	○
7B.4	Confirm old WordPress site is no longer serving — new Stitch site resolves on pomegranate.marketing	DNS propagated	○
7B.5	Submit sitemap.xml to Google Search Console	Site live on domain	○

#	Task	Notes / Dependency	✓
7B.6	Request indexing for homepage and all key commercial pages via Search Console URL Inspection	Sitemap submitted	○

7C — Post-Launch Monitoring (first 2 weeks)

#	Task	Notes / Dependency	✓
7C.1	Monitor Google Search Console for crawl errors — check daily for first 7 days	Site live	~
7C.2	Confirm all 301 redirects resolving correctly on production (spot-check 10 entries)	Site live	○
7C.3	Confirm all 410 pages returning 410 status on production (spot-check 10 entries)	Site live	○
7C.4	Run Google Rich Results Test on homepage, one service page, one blog post, one location page	Site live	○
7C.5	Run Core Web Vitals on production — confirm no regression from staging scores	Site live	○
7C.6	Test Contact form, Downloads forms — confirm submissions delivering correctly	Site live	○
7C.7	Monitor Search Console for unexpected 404s from organic search — first 14 days	Site live	~
7C.8	Monitor organic ranking positions against pre-launch baseline — flag significant drops	2 weeks post-launch	~

DNS propagation note:
DNS changes can take between a few minutes and 48 hours to fully propagate globally. Plan the domain switch for a low-traffic period — Tuesday to Thursday morning is typically best. Do not switch on a Friday.

APPENDIX: New Site Page Inventory (63 pages)

Reference list of all pages to be built and their schema types. Used for migration tracking in Phase 6 and redirect/410 validation in Phase 7.

URL / Level	Page Title	Primary Schema
L0 /	Homepage	WebSite, LocalBusiness, Organization
L1 /seo-services/	SEO Services category	CollectionPage, Service
L1 /web-design-services/	Web Design Services category	CollectionPage, Service
L1 /web-design-seo-training/	Training (service page)	WebPage, Service
L1 /platforms/	Platforms hub	CollectionPage
L1 /locations/	Locations hub	CollectionPage
L1 /industries/	Industries hub — placeholder	CollectionPage
L1 /blog/	Blog hub	Blog, CollectionPage
L1 /about/	About	AboutPage, Organization
L1 /contact/	Contact	ContactPage, LocalBusiness
L1 /downloads/	Downloads	CollectionPage
L1 /free-tools/	Free Tools	WebPage, SoftwareApplication
L1 /privacy-policy/	Privacy Policy	WebPage
L1 /terms-of-service/	Terms of Service	WebPage
L2 /seo-services/b2b-seo-service/	B2B SEO Service	WebPage, Service, Offer
L2 /seo-services/google-business-profile-optimisation-service/	GBP Optimisation	WebPage, Service, Offer
L2 /seo-services/national-seo-packages/	National SEO Packages	WebPage, Service, Offer
L2 /seo-services/on-page-seo-service/	On-Page SEO Service	WebPage, Service, Offer
L2 /seo-services/schema-markup-service/	Schema Markup Service	WebPage, Service, Offer
L2 /seo-services/keyword-research/	Keyword Research	WebPage, Service, Offer
L2 /web-design-services/landing-page-development-services/	Landing Page Dev	WebPage, Service, Offer
L2 /platforms/wordpress-seo-services/	WordPress SEO Services	WebPage, Service, Offer
L2 /locations/london/	London location	LocalBusiness, areaServed
L2 /locations/marrakesh/	Marrakesh location	LocalBusiness, areaServed
L2 /locations/morocco/	Morocco location	LocalBusiness, areaServed

URL / Level	Page Title	Primary Schema
L2 /locations/north-london/	North London location	LocalBusiness, areaServed
L2 /locations/south-london/	South London location	LocalBusiness, areaServed
L2 /locations/waltham-forest/	Waltham Forest location	LocalBusiness, areaServed
L3 /locations/london/keyword-research/	London Keyword Research	Service, LocalBusiness, areaServed
L3 /locations/london/local-seo-services/	London Local SEO	Service, LocalBusiness, areaServed
L3 /locations/london/seo-services/	London SEO Services	Service, LocalBusiness, areaServed
L3 /locations/marrakesh/seo-services/	Marrakesh SEO	Service, LocalBusiness, areaServed
L3 /locations/morocco/seo-services/	Morocco SEO	Service, LocalBusiness, areaServed
L3 /locations/north-london/seo-services/	North London SEO	Service, LocalBusiness, areaServed
L3 /locations/south-london/seo-services/	South London SEO	Service, LocalBusiness, areaServed
L3 /locations/waltham-forest/seo-services/	Waltham Forest SEO	Service, LocalBusiness, areaServed
L2 /blog/[27 posts]	27 blog posts	BlogPosting, Article